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Overview 
The following Attachment provides an overall schedule for the implementation of the Upper 
Unionhouse Creek Food Protection Project, as discussed in Attachment 3, Work Plan of this grant 
proposal.  The schedule assumes a grant award date of September 1, 2011.  The schedule shows the 
start and end dates for all of the tasks as discussed in the Work Plan, in a Gantt Chart format.  The 
schedule also illustrates work items that are dependent on one another through linkages. 

Scheduled work items include: 

 Development of environmental documentation and CEQA compliance 

 Project design and bid solicitation process 

 Acquisition of rights-of-way, if required 

 Identification and acquisition of all necessary permits 

 Construction start and end dates including significant milestones 

 Implementation of any environmental mitigation or enhancement efforts 

 Project performance monitoring 

 



ID Task Name Duration Start Finish

1 Upper Unionhouse Creek Flood Protection Project 411 days Mon 1/3/11 Mon 7/30/12
2 Grant Award Date 0 days Thu 9/1/11 Thu 9/1/11
3 Budget Category (a): Direct Project Administration Costs 237 days Fri 9/2/11 Mon 7/30/12
4 Task 1: Administration 217 days Fri 9/2/11 Mon 7/2/12
5 Task 2: Labor Compliance Program 132 days Fri 1/6/12 Mon 7/9/12
6 Task 3: Reporting 173 days Thu 12/1/11 Mon 7/30/12
7 Quarterly Reports 131 days Thu 12/1/11 Fri 6/1/12
11 Completion Report 0 days Mon 7/30/12 Mon 7/30/12
12 Budget Category (b): Land Purchase/Easement 216 days Thu 4/21/11 Thu 2/16/12
13 Budget Category (c): Planning/Design/Engineering/Environmental Documentation 284 days Mon 1/3/11 Thu 2/2/12
14 Task 4: Assessment and Evaluation 51 days Thu 4/7/11 Thu 6/16/11
15 Surveying 45 days Fri 4/15/11 Thu 6/16/11
16 Geotechnical Soils Characterization 26 days Thu 4/7/11 Thu 5/12/11
17 Phase 1 Site Assessment 40 days Fri 4/15/11 Thu 6/9/11
18 Task 5: Final Design 259 days Mon 1/3/11 Thu 12/29/11
19 Consultant Procurement 30 days Fri 4/8/11 Thu 5/19/11
20 10% Design - COMPLETED 0 days Mon 1/3/11 Mon 1/3/11
21 30% Design 64 days Fri 5/20/11 Wed 8/17/11
22 60% Design 32 days Thu 8/18/11 Fri 9/30/11
23 90% Design 32 days Mon 10/3/11 Tue 11/15/11
24 100% (Final) Design 32 days Wed 11/16/11 Thu 12/29/11
25 Task 6: Environmental Documentation 94 days Fri 5/6/11 Thu 9/15/11
26 Consultant Procurement 10 days Fri 5/6/11 Thu 5/19/11
27 Draft Mitigated Negative Declaration 66 days Fri 5/20/11 Fri 8/19/11
28 Adoption of Mitigated Negative Declaration 0 days Thu 9/15/11 Thu 9/15/11
29 Task 7: Permitting 185 days Fri 5/20/11 Thu 2/2/12
30 Army Corps of Engineers Section 404 Permit 160 days Fri 5/20/11 Thu 12/29/11
31 Regional Water Quality Control Board Section 401 Permit 58 days Wed 6/22/11 Fri 9/9/11
32 U.S. Fish and Wildlife Service Section 7 Consulatation 100 days Fri 8/12/11 Thu 12/29/11
33 Department of Fish and Game Section 1602 Permit 67 days Fri 9/16/11 Mon 12/19/11
34 Central Valley Flood Protection Board Certification 100 days Fri 9/16/11 Thu 2/2/12
35 Budget Category (d): Construction/Implementation 127 days Fri 1/6/12 Mon 7/2/12
36 Task 8: Construction Contracting 77 days Fri 1/6/12 Mon 4/23/12
37 Bid Documents Release 35 days Fri 1/6/12 Thu 2/23/12
38 Select Contractor (NOA) 10 days Fri 2/24/12 Thu 3/8/12
39 Notice to Proceed 0 days Mon 4/23/12 Mon 4/23/12
40 Task 9: Construction 50 days Tue 4/24/12 Mon 7/2/12
41 Mobilization and Site Preparation 5 days Tue 4/24/12 Mon 4/30/12
42 Project Construction 40 days Tue 5/1/12 Mon 6/25/12
43 Performance Testing and Demobilization 5 days Tue 6/26/12 Mon 7/2/12
44 Budget Category (e): Environmental Compliance/Mitigation/Enhancement 50 days Tue 4/24/12 Mon 7/2/12
45 Task 10: Environmental Compliance/Mitigation/Enhancement 50 days Tue 4/24/12 Mon 7/2/12
46 Project Performance Monitoring 50 days Tue 4/24/12 Mon 7/2/12
47 Environmental Compliance Mitigation and Monitoring 50 days Tue 4/24/12 Mon 7/2/12
48 Budget Category (f): Construction Administration 127 days Fri 1/6/12 Mon 7/2/12
49 Task 11: Construction Administration 127 days Fri 1/6/12 Mon 7/2/12
50 Budget Category (g): Other 44 days Fri 9/2/11 Wed 11/2/11
51 Task 12: Project Performance Plan 44 days Fri 9/2/11 Wed 11/2/11
52 Project Performance Monitoring Plan Preparation 44 days Fri 9/2/11 Wed 11/2/11
53 Project Performance Monitoring Plan Submittal 0 days Wed 11/2/11 Wed 11/2/11
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